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CCR No. 96-0681 Logged Date 6/21/96 Rev. - Request Type CCR
Priority Routine Urgent[_] Emergency [_] |Affected Release Irl Change Class ||

Title Irl Version Description Document (VDD) Version 1.04.02, 7/12/96

Documents Affected
Tech Reference

Irl Version Description Document (VDD) for the NCRs: ECSed2243

ECS Project, 814-RD-004

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

[]

RTM Change Start New Baseline |:|

Problem
Bug fixes for Sun security patches

Proposed Solution

This VDD documents the upgrade which was performed and the bug fixes for the Security

patches.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O
QA Rel. A [ ] Rel.B [ ] Rel. IR1 MRS SMO Subconts [ ]
Al [] Other
Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator James F. Ruckstuhl (Signed) James F. Ruckstuhl  (710/96)
Signature Date
Office SMO Office Manager (Signed) R. E. Clinard  7/12/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) R. E. Clinard 7/12/96

Signature

Date
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